957646

RESPONSE ACTION CONTRACT 2
MONTHLY PROGRESS REPORT & COST REVIEW

US EPA RECORDS CENTER REGION 5 !

|

CONTRACT No. \o____ . 418467
EP-S1-06-03 conTRACTOR  Nobis Engineering, Inc.
TO No. 011- RSBD-B51Q Toname Milwaukee Solvay Coke and Gas
RI/FS OS
REPORTING PERIOD January 31, 2009 ~ February | 'NV#
27, 2009 A029
toro Denise C. Boone DUE DATE March 29, 2009

Please review the attached monthly invoice and progress report to determine if the costs appear
to be reasonable and applicable to your Work Assignment. Then, document your review by
completing this form and return it to Diana King, Contracts Management Section (HBS) on or
before the due date shown. You may retain the attachments for your files. Thank you.

YES NO N/A
LOE charged is appropriate for work accomplished Y
Labor mix is appropriate Y
Hours charged by labor category are within the Y
Approved Work Plan Budget
ODC (e.g., reproduction, telephone, mail, courier, etc.) Y
Computer charges Y
Travel Y
Equipment A Y
Level of team subcontractor effort charged is '
commensurate with progress Y
Pool/Non-Team subcontractor (e.g., drillers, analytical
laboratories, etc.) costs are reasonable and
appropriate
NON-TEAM SUBCONTRACTOR(S):

Y

** PLEASE EXPLAIN ANY CONCERNS OR ISSUES IN THE COMMENT SECTION **
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RAC2 Monthly Invoice Review Checklist

CONTRACTOR PERFORMANCE EVALUATION

RATING

CRITERIA

OUTSTANDING

EXCELLENT

GOOD FAIR

POOR

UNSATISFACTORY

5

4

0

QUALITY OF
SERVICE/PRODUCT

COST CONTROL

TIMELINESS OF
PERFORMANCE

BUSINESS
RELATIONS

< | <|=<| =

DETERMINATION:

YY Services performed by the contractor support payment of the dollars/hours invoiced
and appear to be reasonable for the work performed.

documentation).

comments provided below.

s

Additional supporting data was requested/received from the contractor and
adequately supports payment of the invoice amount. (Attach copy of

Costs are recommended for suspension since they cannot be verified. See

ADDITIONAL COMMENTS: Weston is doing a great job in overseeing the field investigative
activities. The weekly reports are well written and help in my discussions with the PRP group.

ﬂem’o‘e G. eZ;oone

EPA Task Order Project Officer

%cﬁy, 2009

Date

EPA Contract PO Use Only

Reviewing Contractor
PO Initials

Date Reviewed




“Janet Riel" To
<jriel@nobisengineering.com
>
Subject Nobis Engineering, Inc, Contract #£P-S1-06-03, Tdsk Order
03/19/2009 09:38 AM #0011-RS-BD-B51Q

Denise:

Attached is a copy of the Task Order Reports (narrative and financial status) for the
above-referenced task order for the period January 31, 2009 through February 27, 2009. Also
attached is a copy of the invoice and voucher review sheet for your use.

If you have difficulty opening these files, please let me know. Otherwise, if you have any
questions, my contact information is listed below.

Janet Riel

Associate / Controller

Nobis Engineering, Inc.

An Employee Owned Company
603-724-6230 Direct Line

non-responsive @l

603-224-2507 Fax

CONFIDENTIALITY NOTICE

This email message, including any attachments, is for the sole use of the intended recipient(s)
and may contain confidential and privileged information. Any unauthorized review, use,’
disclosure or distribution is prohibited. If you are not the intended recipient, please contact the
sender by reply email and destroy all copies of the original message

N2


mailto:jriel@nobisengineering.com

1. TO 011 Milwaukee Solvay A029.pdf L= - TO 011 Invoice A029.pdf L2 - TO 011 Invoice

Review Sheet.pdf



Standard Form 1034

Ravised January 1980 VOUCHER NO
Depastment of the Treasury PUBLIC VOUCHER FOR PURCHASES AND A029
1 TFRM 4-2000 SERVICES OTHER THAN PERSONAL
1034-118
U.S DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION DATE VOUCHER PREPARED SCHEDULE NO
Environmental Protection Agency March 19, 2008
Research Triangle Park CONTRAGT NUMBER AND DATE PAID BY
Financial Management Center (D143-02) EP-$1-06-03 9/21/06
Research Triangle Park, NC 27711 REQUISITION NUMBER AND DATE

PAYEE'S
NAME
AND

ADDRESS

Nobis Engineering, Inc.
18 Chenell Drive
Concord, NH 03301

—

—

If questions on this invoice, call 603-724-6230, Janet Riel, Finance Manager

DATE INVOICE RECEIVED

DISCOUNT TERMS

PAYEE'S AGCCT RUMBER

SHIPPED FROM TO WEIGHT GOVERNMENT Bl NUMBER
NUMBER DATE OF ARTICLES OR SERVICES QUAN- UNIT PRECE AMOUNT
AND DATE DELWERY (Enter descripion. ilem number of contract of Federal supply Hry
OF ORDER OR SERVICE hadde, and other ink i y) COST | PER )
01/31/09 - 02/27/09 Task Order 0011-RS-BD-B51Q, Milwaukee Solvay Coke & Gas RI/FS OS $27,493.84
(Use contnuation sheet if necessary) (Payes must NOT use the space below) TOTAL $27,493.84
PAYMENT- APPROVED FOR EXCHANGE RATE
DIFFERENCES
[ erowisiona =3 =$100
[] comprere [BY 2
[ parna
(] s v Amount verfBied. cored fot
[] erocress TILE s o i)
[] Apvance (\ n /
Pursuant to authority vested in me, | certify that this voucher is and for M
03/19/09 Peter Defano 4 I Principal
s i T o v i A | (e}
ACCOUNTING CLABSIFICATION
P | CHECK NUMBER ON ACCOUNT OF U.S. TREASURY CHECK NO ON (Name of Bank)
A
]
ol casH DATE PAYEE 3
B
Y $
1 When stated in foreign currency, insert name of currency PER
2 If the abilty to certify and authonty to approve are combined in one person, one signature is necessary:
otherwise the approving officer wid sign in the space provided, over his official tile
3 When a voucher is receipted in the name of 3 company or corporation, the nams of the person writing the company
or carporate name, as wefl as the capacry in which he signs, must appear. For example: "John Doe Company, per TITLE
John Smith, Secretary™ or "Treasures”, as the case may be
Previous edition usable U S GOVERNMENT PRINTING OFFICE ~ 1986-0-491-248/20630 NSN 7540-00-624-4208

PRIVACY ACT STATEMENT

The mformation requested on this form is sequired under the provisions of 31 U.S.C. 82b and 82c, for the purpose of
disbursing Federal money. The information requested is to kientfy the particutar creditor and the amounts to be paid.
Fallure to fumish this information wifl hinder discharge of the payment obligation.




Substitute for PUBLIC VOUCHER FOR PURCHASES AND Contractor: Nobis Engineering
Form 1035 .
SERVICES OTHER THAN PERSONAL Voucher No: A029
Schedule No:
Continuation Sheet
Environmental Protection Agency, Washington, DC 20460 Sheet No: 6
TASK ORDER MONTHLY INVOICE - Task Order 011-RS-BD-B51Q, Milwaukee Solvay Coke & Gas Site, Wi
Saturday, January 31, 2009 - Friday, February 27, 2009
HOURS: Current Cumulative _ FUNDING AMOUNT:  $254,888.00
EXPENDITURE LIMIT:  $391,595.27

Prime

Chemist Sr

Chemist Mid

Engineer Sr

Engineer Mid

Enginegr Jr

Environ Scientist Sr
Environ Scientist Mid
Environ Scientist Jr
Geologist Sr

Geologist Mid

Geologist Jr

Risk Assessor Sr

Risk Assessor Mid
Technician (CAD/GIS) Sr
Technician (CAD/GIS) Md
Technician-Field Sr
Technician-Field Mid
Technician-Field Jr
Toxicologist Sr -
Toxicologist Mid
Program Manager
Finance Manager

Cost Reporter

Contract Manager
Subcontract Administrator
H&S Officer Sr

H&S Officer Mid

Project Administrator

TOTAL

Team Subcontractors

Chemist Sr

Chemist Mid

Engineer Sr

Engineer Mid

Engineer Jr

Environ Scientist Sr
Environ Scientist Mid
Environ Scientist Jr
Geologist Sr

Geologist Mid

Geologist Jr

Risk Assessor Sr

Risk Assessor Mid
Technician (CAD/GIS) Sr
Technician (CAD/GIS) Mid

non-responsive

]



Substitute*for

Form 1035

PUBLIC VOUCHER FOR PURCHASES AND

SERVICES OTHER THAN PERSONAL

Continuation Sheet

Environmental Protection Agency, Washington, DC 2046(

COsTS:

Technician-Field Sr
Technician-Field Mid
Technician-Field Jr
Toxicologist Sr
Toxicologist Mid
Program Manager
Finance Manager
Cost Reporter
Contract Manager
Subcontract Administrator
H&S Officer Sr

H&S Officer Mid
Project Administrator

TOTAL

Direct Labor

Other Direct Costs

Travel

Team Subcontractors Costs
-- Weston Solutions

-- Avatar Environmental
Subpool

Total Direct Costs

Subpool Fee

Amount Claimed

noN-responsive

Contractor:

Nobis Engineering

Voucher No: A029

Schedule No:
Sheet No: 7
Current Cumulative
486.83 38,964 19
0.88 128 54
0.00 0.00
27,006.13 157,099.52
27,006.13 157,099.52
0.00 0.00
0.00 0.00
27,493.84 196,192.25
000 0.00
27,493.84 196,192.25

Company Confidential - Proprietary Inf

of Nobis Engi



MONTHLY PROGRESS REPORT
EPA CONTRACT NO. EP-S1-06-03
TASK ORDER NO. 0011-RS-BD-B51Q
MILWAUKEE SOLVAY COKE & GAS SUPERFUND SITE, MILWAUKEE, WI
Nobis Project No. 80011
TOPO: D. Boone

ACTIVITY: REMEDIAL INVESTIGATION/FEASIBILITY STUDY OVERSIGHT

Technical Progress (January 31, 2009 — February 27, 2009)

Progress for Month
e Task 01 — Performed routine project management, communication, and cost tracking.

e Task 01 — Prepared the January 2009 Monthly Progress Report and Invoice and
electronically submitted to EPA on February 19, 2009.

* e Task 03 — Conducted Remedial Investigation/Feasibility Study (RI/FS) field oversight
activities throughout the reporting period.

¢ Task 03 - Reviewed the PRP Work Plan for the sediment investigation and participated
in a conference call regarding the State and EPA responses to the PRP Work Plan on
February 3, 2009.

e Task 03 — Attended a meeting with EPA and the PRPs to discuss the sediment
investigation work on February 10, 2009.

e Task 03 — Completed the weekly RI/FS Oversight Technical Summary Reports for the
month of January 2009 and submitted to EPA on February 20, 2009.

Potential Issues/Problems

¢ No potential issues or problems were identified during this reporting period.
Corrective Actions

* No corrective actions were required during this reporting period.
Analytical Summary (Non-CLP)

¢ No analytical activities occurred during this reporting period.
Cost/Schedule

e The total Level of Effort (LOE) invoiced this reporting period isw technical hours and
$27,493.84, which represents a cumulative total of LOE and $196,192.25.
Team Subcontractor LOE and costs are included in the totals for this reporting period.
This cost reflects the effort by the Nobis Team in accomplishing the tasks summarized

EPA Region | RAC Monthly Progress Report Nobis Engineering, Inc.
Invoice Number A028/ TO No 0011 1 \February 2009



herein. Reports 1, 1A, 2, 3, and 3A show a detailed breakdown of all costs to the task
level.

¢ Report 1 - Task Level Specific Detail Report reflects the total hours that were incurred
during the reporting period for both Nobis and any Team Subcontractors. The activities
discussed in the technical progress section reflect the level of effort incurred during this
reporting period.

o Report 3 — Variance Report Based on Expended to Date includes an expenditure limit at
the task level. The expenditure limit established by EPA was distributed among each
task.

* Report 3 — Variance Report Based on Expended to Date. A variance currently exists
under Task 03, since approval of the Work Plan and Cost Estimate Amendment 1, was
pending from the EPA prior to the end date of the reporting period. Once approval of the
level of effort in Amendment No. 1 is formalized, a variance will not exist.

EPA Region | RAC Monthly Progress Report/ Nobis Engineering, Inc.
Invoice Number A029 / TO No. 0011 2 February 2009



REPORT 1: TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi
Contractor Name: Nobis Engineering

Contract Number: EP-S1-06-03
SSID: B51Q

State: Wisconsin

Region: New England

Task Number: 01

Task Title: Proj. Planning & Support

Work Area: RIFS Oversight

Action ID:-BD
Operable Unit: 00
TO Type: Term
Type Work:

Task Order Status: On-going

Performance Based: N

Contract Period: Base

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 6/30/2009
Reporting Period From: 1/31/2009
Reporting Period To: 2/27/2009

" Invoice Date: 3/19/2009
Invoice Number: A029

Invoice Purpose: Monthly Progress

Task Category: Project planning and support

Name

Job Category

Current

Cumulative

Approvo.d Budget

Hours Dollars

Hours I Dollars

Hours l Dollars

Labor

PRIME CONTRACTOR, Nobis Engineering

non-responsive;

non-responsive

Delano, Peter

non-responsivel

Riel, Janet

Dawson, Karla

Project Administrator Total

SUBTOTAL, Labor

Other Direct Costs

rReproduction

SUBTOTAL, Other Direct Costs

TOTAL, Nobis Engineering COSTS

Page 1 of 5

196.70 26,398.75 29.487.00

T e13s | R 00 3,393.00
......................................... q
168.06 6.312.09 5.910.52
Y 2 1,344.08 T 47800
486.83 37,936.80 93,656.08

0.88 3027 [ 25.00]

0.88 128.54 1,327.79

487.71 38,065.34 94,983.87




REPORT 1: TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi

Contractor Name: Nobis Engineering
Contract Number: EP-$1-06-03
SSID: B51Q

State: Wisconsin

Region: New England

Task Number: 01
Task Title: Proj. Planning & Support

Work Area: RIFFS Oversight
Action ID: BD

Operable Unit: 00

TO Type: Term

Task Order Status: On-going
Performance Based: N

Contract Period: Base

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 6/30/2009

Reporting Period From:

1/31/2009

Reporting Period To: 2/27/2009

Invoice Date: 3/19/2009
Invoice Number: A029

Invoice Purpose: Monthly Progress

Task Category: Project planning and support

Name

Job Category

Current

Cumulative

Approved Budget

Hours I Dollars

Hours Dollars

Hours | Dollars

Labor

TEAM SUB CONTRACTOR, Weston Solutions

non-responsivel

non-responsive

Mehl Jr, Richard H
Nowack, Bette L

non-responsive

Engineer Sr Total 1,950.63 20,943.31 33,986.97

[Goddard, Kall E i . ... N ... . ... DN ...
Cost Reporter Total 112.04 2,452.89 3,004.88

SUBTOTAL, Labor 2,062.67 36,624.58 47,029.65
TOTAL, Weston Solutions COSTS 2,062.67 36,943.96 48,892.83

SUBTOTALS FOR TA AND TEAM SUBS)
\ ‘ e dget
Name Job Category Hou Dollars Dollars Dollars

SUBTOTAL, LABOR 2,549.50 74,561.38 140,685.73
SUBTOTAL, OTHER DIRECT COSTS 0.88 447.92 3,190.97
SUBTOTAL, SUBPOOL 0.00 0.00 0.00
SUBTOTAL, SUBPOOL FEE 0.00 0.00 0.00
SUBTOTAL, TASK 01 * COSTS 2,550.38 76,009.30 143,876.70

Page 2 of 5

L4



REPORT 1: TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi

Contractor Name: Nobis Engineering
Contract Number: EP-$1-06-03
SSID: B51Q

State: Wisconsin

Region: New England

Task Number: 03

Work Area: RUFS Oversight
Action ID: BD

Operable Unit: 00

TO Type: Term

Type Work:

Task Order Status: On-going
Performance Based: N

Contract Period: Base

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 6/30/2009
Reporting Period From: 1/31/2009
Reporting Period To: 2/27/2009 K
Invoice Date: 3/19/2009

Invoice Number: A029

Invoice Purpose: Monthly Progress

Task Category: Field investigation

Task Title: Field Investigation/Data

Current Cumulative Approved Budget
Name Job Category Hours I Dollars Hours I Dollars Hours I Dollars
PRIME CONTRACTOR, Nobis Engineering
TOTAL, Nobis Engineering COSTS 0.00 0.00 464.67 297.57

Page 3 of 5




REPORT 1: TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi

Contractor Name: Nobis Engineering
Contract Number: EP-S1-06-03

SSID: B51Q

State: Wisconsin

Region: New England .

Task Number: 03
Task Title: Field Investigation/Data

Work Area: RIFFS Oversight
Action ID: BD

Operable Unit: 00

TO Type: Term

Type Work:

Task Order Status: On-going
Performance Based: N

Contract Period: Base

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 6/30/2009
Reporting Period From: 1/31/2009
Reporting Period To: 2/27/2009

Invoice Date: 3/19/2009
Invoice Number: A029

Invoice Purpose: Monthly Progress

Task Category: Field investigation

Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours I Dollars Hours Dollars

TEAM SUB CONTRACTOR, Weston Solutions non-responsive non-responsive non-responsive]
Labor
M RIhard i D D . ... N .|

Engineer Sr Total 2,205.06 16,283.52 24,687.74
Hahn, Bran e . ... N ...

Geologist Sr Total 1,200.92 16,212.42 726.20
Walls, Timothy ... D DR D

Gealogist Mid Total 21,370.06 77,863.74 75,491.34
SUBTOTAL, Labor 24,776.04 114,227.63 100,905.28
Other Direct Costs
Equipment 60.80 513.86 0.00
Travel 106.62 _ 5,028.08 500.00
SUBTOTAL, Other Direct Costs : 167.42 5,927.93 500.00
TOTAL, Weston Solutions COSTS 24,943.46 120,155.56 101,405.28

SUBTOTALS FOR TAS E AND TEAM SUBS)
ive udget
Name Job Category Hou Dollars Dollars Dollars

SUBTOTAL, LABOR 24,776.04 114,692.30 88,438.07
SUBTOTAL, OTHER DIRECT COSTS 167.42 5,927.93 13,264.78

Page 4 of 5




REPORT 1: TASK ORDER -- Task Level Specific Detail Report

SUBTOTAL, SUBPOOL 0.00 0.00 0.00
SUBTOTAL, SUBPOOL FEE 0.00 0.00 0.00
SUBTOTAL, TASK 03 COSTS 215.00 24,943.46 954.00 120,620.23 802.00 101,702.85
TOTALS FOR TASK ORDER 011 {ALL TASKS)
Current Cumulative Approved Budget
Name Job Category Hours - l Dollars Hours Dollars Hours I Dollars
non-responsive non-responsive) non-responsivel

TOTAL LABOR 27,325.54 189,816.40 369,155.79
TOTAL OTHER DIRECT COSTS 168.30 6,375.85 18,318.21
TOTAL SUBPOOL 0.00 0.00 0.00
TOTAL SUBPOOL FEE 0.00 0.00 0.00
TOTAL TASK ORDER 011 COSTS 27,493.84 196,192.25 387,474.00
Average Hourly Rate 118.29 132.48 140.85

Expenditure Limit Hours/Dollars 391,595.27

Expenditure Limit Other Direct Costs 0.00

Expenditure Limit Subpool (Fee Included) 0.00

Total Expenditure Limit 391,595.27
Approved Budget Hours/Dollars 369,155.79
Approved Budget Other Direct Costs 18,318.21
Approved Budget Subpool (Fee Included) ' 0.00
387,474.00

Total Approved Budget

Page 5 of 5




REPORT 1A: Task Order Supplemental Detail Report - Travel

Work Area Code: RI/FS Oversight Contr'act Period: Base
Action Code: BD
Operable Unit: 00
TO Type: Term

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi
Contractor Name: Nobis Engineering

Contractor Number: EP-S1-06-03

SSID: B51Q

State: Wisconsin

Region: New England

IRAVEL BREAKDOWN

Weston Solutions

Type Work:

Task Order Status: On-going

Performanced Based: N

Period of Performance Start: 5/23/2007
Period of Performance End: 6/30/2009
Reporting Period From: 1/31/2009
Reporting Period To: 2/27/2009
Invoice Date: 3/19/2009

Invoice Number: A029

Invoice Purpose: Monthly Progress

2N

Departure Return
Traveler's Name Travel From Travel To Date Date
WALLS TIMOTHY Chicago, IL Milwaukee, WI 01/19/2009 | 01/30/2009
WALLS TIMOTHY Chicago, IL Milwaukee, WI 01/19/2009 | 01/30/2009

Total, Team Subcontractor Travel Costs
~

Transportation i Per Diem Travel Purpose

non-responsive .

Page 1 of 1
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REPORT 2: Current Month & Cumulative Status Report

Task Order Number: 011 Work Area Code: RIFS Oversight Contract Period: Base

Task Order Title: Milwaukee Solvay Coke & Gas Site, WI Action Code: BD Period of Performance Start: 5/23/2007
Contractor Name: Nobis Engineering Operable Unit: 00 Period of Performance End: 6/30/2009
Contractor Number: EP-$1-06-03 TO Type: Term Reporting Period From: 1/31/2009
SSID: B51Q Type Work: Reporting Period To: 2/27/2009

State: Wisconsin Task Order Status: On-going Invoice Date: 3/19/2009

Region: New England Performanced Based: N Invoice Number: A029

Invoice Purpose: Monthly Progress

Current Month
Task
Task Cat. . :
No. Code Labor Hours non-responsive Labor Dollars Other Direct Costs Subpool Fees ’ Total Dollars
01 PP Engineer Sr 2,549.50 0.88 0.00 0.00 2,550.38
) Program Manager
Finance Manager
Cost Reporter
Project Administrator
Total
03 Fl Engineer Sr 24,776.04 167.42 0.00 . 0.00 24,943.46
Geologist Sr
Geologist Mid
Total
Task Order Totals 27,325.54 168.30 0.00 0.00 27,493.84
mylative To-Da
Task
Task Cat.
No. Code Labor Hours Labor Dollars Other Direct Costs Subpool - Fees Total Dollars
01 PP Engineer Sr 74,561.38 447.92 0.00 0.00 75,009.30
Engineer Jr i
Geologist Sr
Geologist Mid

Program Manager
Finance Manager
Cost Reporter
Contract Manager
H&S Officer Mid
Project Admimistrator
Total

Page 1 of 2



REPORT 2: Current Month & Cumulative Status Report

Contract Period: Base
Period of Performance Start: 5/23/2007

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl

Contractor Name: Nobis Engineering
Contractor Number: EP-S1-06-03
SSID: B51Q

State: Wisconsin

Region: New England

Work Area Code: RI/FS Oversight

Action Code: BD
Operable Unit: 00

TO Type: Term
Type Work:

Task Order Status: On-going
Performanced Based: N

Period of Performance End: 6/30/2009

Reporting Period From: 1/31/2009
Reporting Period To: 2/27/2009

Invoice Date: 3/19/2009
Invoice Number: A029
Invoice Purpose: Monthly Progress

- Task
Task Cat.
No. Code Labor Hours RCIRYE Labor Dollars Other Direct Costs Subpool Fees Total Dollars
03 Fl Engineer Sr 114,692.30 5,927.93 0.00 0.00 120,620.23
Environ Scientist Jr
Geologist Sr
Geologist Mid
Technician-Field Jr
Program Manager
Total
09 RR Program Manager 562.72 0.00 0.00 0.00 562.72
Total
Task Order Totals 189,816.40 6,375.85 0.00 0.00 196,192.25
391,595.27

Task Order Expenditure Limit

Page 2 of 2



REPORT 3: Variance Report Based on Expended to Date - Task Level

Task Order Number: 011 Work Area Code: RI/FS Oversight TO Period of Performance Start: 5/23/2007
Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl Action Code: BD TO Period of Performance End: 6/30/2009
Contractor Name: Nobis Engineering Funding Type: Site Characterization Reporting Period From: 1/31/2009
Contractor Number: EP-$1-06-03 Task Order Status: On-going Reporting Period To: 2/27/2009

SSID: B51Q Invoice Date: 3/19/2009

Invoice Number: A029

Variance Based On Expenditure Variance Based On
Approved Budget Approved Budget Limit Expenditure Limit
Task Cumulative Dollars Total Invoiced % Inv'd +
Task Cat. Cumulative |Loaded Dollars| Incumred But | + incurred But % Hours | % Dollars | Incrd But % Hours | % Dollars
No. Code Task Title Invoiced Not Invoiced | Not Invoiced Dollars Involced Invoiced Not Inv'd Hours Dollars invoiced Invoiced
non-responsivey non-responsivel non-responsive, non-responsivey
(] PP Proj Planning & Support 75,009 30 000 75.009.30 143,876 70 52 13% 52 13% 143,876.70 52 13%
02 CR  {Community Involvement 000 0.00 0.00 6.971.60 000% 000% 6,971.60 0.00%
03 Fl Field investigation/Data 120,620 23 0.00 120,620.23 101,702.85 118 60% 118 60% 94,298 34 127.91%
08 RR Remed;al investigabon R 562 72 000 562.72 4874562 1.15% 115% 3,096 46 18.17%
10 RV PRP Identf & Screenung 0.00 000 000 33,960 65 0 00% 0 00% 2.365 60 0.00%
11 RP PRP Eval. Remedial At 000 0.00 000 15,549 .40 000% 0 00% 1.576.20 000%
12 FS PRP Feasibility Study Rpt 000 0.00 0.00 20,417 20 0 00% 0 00% 1.785.20 0.00%
13 PR Post RI/FS Support 000 000 0.00 14,728 26 000% 0 00% 1.008.90 0 00%
15 CO | Task Order Closeout 000 0.00 0.00 1,521.72 000%] " 0.00% 0.00 0.00%
TOTAL 196,192.25 0.00 196,192.26 387,474.00 650.83% 50.63% 254,989.00 76.94%

Page 1 of 1



REPORT 3A: Variance Report Based on Estimate At Completion - Task Level

Task Order Number: 011

Task Order Title: Milwaukeo Solvay Coke & Ga~ ¢

Contractor Name: Nobis Engineering
Contractor Number: EP-$1-06-03

SSID: B51Q
Task
Task Cat,
No. Code
01 PP Pro} Planming
02 CR Communit
03 Fi Fisld Inv:
09 RR Remediai
10 RV PRP ldent!
1" RP PRP Eval. Re
12 Fs  |PRP Feasip
13 PR Post RI/FFS .
15 co Task Ordar « N
TOTAL

£

Work Area Code: RI/FS Oversight

W Action Code: BD
Funding Type: Site Characterization
Task Order Status: On-going

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 6/30/2009
Reporting Period From: 1/31/2009
Reporting Period To: 2/27/2009

Invoice Date: 3/19/2009

Invoice Number: A029

- - Varlance Based On Estimated Cost Variance Based On
Approved Budget Approved Budget At Compl At Compl
Cumulative Dollars Total Involced % Inv'd +

Cumulative |Lou.22d Dollars{ Incurred But | + Incurred But % Hours % Dollars | Incr'd But % Hours % Dollars

Hours n.salced Not Invoiced | Not Invoiced Hours Dollars involced Invoiced Not Inv'd Hours Involced Involced
EE=EEE 500030 0.00 75.003.30 Y 145076 70| gzremeed  5213% 52.13% | (SN 143.876.70 | (REEEERIE 52 13%
0400 0.00 0.00 6,971 60 000% 000% 6.87060 000%
23,620 23 000 1204 9.23 101,702 85 118 60% 118 60% 101,803 85 118 48%
562 72 0.00 Luaa2 48,745 62 115% 1.15% 48,745 62 1.15%
oge 0.00 u.00 33,960 65 0 00% 0 00% 33,960 65 000%
0.00 G.00 0.00 15,549 40 000% 0 00% 15,549 40 000%
000 0.00 000 20,417 20 0.00% 000% 20,417 20 000%
0.00 0.00 0.00 14,728 26 0 00% 0.00% 14,728 26 000%
0.00 000 0.00 1,521 72 0 00% 0 00% 152172 0 00%

195,192.26 0.00 196,192.25 387,474.00 50.63% 50.63% 387,474.00

Page 1 of 1






